CHASSIS

MONITORING POSISI WIP MBS

19 October 2026

DEMPUL CAT FINISHING

PDC (OCTOBER 2026)

SO L [@ ‘ o] HK ‘ HC ‘ SO Tgl GR Req Mkt Mkt - GR ‘
1210329-26 HN10003-26 TY30039-26 18- 4 4 MT30033-26 1
1210330-26 HN10001-26 MT30073-26 17- 1 1 1210295-26 7- 5- 1
1210327-26 HN10002-26 1210299-26 12- 1 1 1Z10289-26 6- 4- 1
1210328-26 HN30005-26 MT30088-26 12- 4 4 1210288-26 5- 3- 2
1210325-26 HN30006-26 1210300-26 12- 1 1 1210280-26 4- 2- 2
1Z10326-26 TY30038-26 1210292-26 11- 2 2 1Z10278-26 4- 2- 4
1210323-26 TY30037-26 1210291-26 11- 2 2 1Z30074-26 3- 1- 7
1Z10324-26 MT30086-26 1210286-26 10- 4 4 1Z10283-26 3- 1- 3
1210321-26 MT30083-26 1210290-26 10- 3 3 1210279-26 3- 1- 3
1Z10322-26 1Z10303-26 1210285-26 7- 2 2 TY30032-26 1+ 1+ 7
1210319-26 1210304-26 1210284-26 7- 6 8 MC30002-26 31+ 23+ 14
1Z10320-26 1Z10301-26 1210282-26 6- 7 9
1210317-26 MT30085-26 1210281-26 6- 3 3
1Z10318-26 1210302-26 MT30082-26 6- 5 7
1Z10316-26 MT30087-26 1210276-26 5- 4 4
1210298-26 5- 5 7
17 G MT30081-26 5- 7 9
18 G MT30080-26 5- 8 10
19 G 1210297-26 4- 7 9
20 G 1210296-26 4- 6 8
21 G MT30079-26 4- 10 14
22 G MT30034-26 3- 9 11
23 G 1210294-26 3- 3 3
24 Y 1210293-26 0 5 7
25 R TY10009-26 1+ 11 15




CHASSIS DEMPUL PDC (OCTOBER 2026)

TglGR  Req Mkt Mkt - GR ‘

26 R 1210287-26 1+ 6 8

KETERANGAN STATUS

¥ GREEN = ON SCHEDULE
YELLOW = WARNING / NEED ATTENTION
M RED = DELAY / OVERDUE

TOTAL 15 15 0 15 15 25 11
GRAFIK MONITORING POSISI WIP
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CHASSIS RANGKA BODY DEMPUL CAT FINISHING PDC

DETAIL REASON / KETERANGAN PROGRESS KENDALA DARI SAP (IRSPLO - TERBARU)

“ ACTUAL DATE PER KATEGORI (START - END) KETERANGAN REASON / MESSAGE DETAIL SAP




MC30002-26 CHASSIS: 10-07-2026 s/d 24-07-2026
BODY: 25-07-2026 s/d 08-09-2026
DEMPUL: 09-09-2026 s/d 02-10-2026
CAT: 03-10-2026 s/d 16-10-2026

¢ [DEMPUL] (30-09-2026) DEFORMASI, DETAILING PROSES, PENGECEKAN BERLAPIS DARI PIHAK PAINTING
(REWORK) -> Detail: Cacat Product
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